) . FORM DPW:GIA 2105 STATE OF HAWAII
Department of Accounting and General Services
bivision of Public Works

RECEIVED MONTHLY ESTIMATE

13 QL 12 A833 FOR THE MONTH OF  JUNE 2013

Date: July 11, 2013

A1 DS TRICT OFFICE
contrab T D%ﬁh\qorks Pacific, Inc.
ADDRESS: P.O. Box 1326 Contract No. 59595 [~

City, State ZIP: Lihue, HI 96766 DAGS Job No. 14-23-7395
DLNR Dams & Reservoirs on Kauai Dam Maintenance & Remadiation Improvements Hanamaulu
PROJECT TITLE: Field 21 Reservoir

CONTRACT EQR INSPECTION BRANCH USE

[ } SUBMITTAL REGISTER [“’"{"COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 399,000.00 DUE MONTHLY: { 1™ PROJECT SCHEDULE

/ . o

{" ] DALY REPORTS [ ] PAYROLL AFFIDAV

MONTHLY ESTIMATE CHECKLIST [ ] CONSTRACT NUMBER

[ /{ PROJECT NAME AND LOCATION

: __LrT AL SIGNATURES
CHANGE ORDERS : gPEGIALﬁ!M]sC;- R =

‘PROJECT ACCEPTANCED -

[]: AR COND AND PAINT ACCPT DONE.

Total § 218,352.00

Adjusted Contract Amount 3 617,352.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed fo Date 100.00% $ 399,000.00 10000% $ 218,352.00 $ 617,352.00
Retained REDUCED [ ] $ 31,350.00 $ 16,230.00 $ 47,580.00
Amount Subject to'Payment 3 367,650.00 $ 202,122.00 $ 569,772.00
Payments to Date $ 366,510.00 $ 157,474.00 $ 523,984.00
Payments Now Due 3 1,140.00 $  44,648.00 $ 45,788.00

Payment No. FINAL[ ] 9
Remarks:
1. Compuled and Checked by: é’/{_ %2\ w{ { %{{5
i 2. f certify that the above bill Is correct, just, thal payment has nod been recelved, and all

payroll affidavits have been submitled, are current, or proper deductive exclusions have

-
( \é’ m j‘:_‘x_? f‘;" ovd  beenmade to this request; and feast 80% ef our workforoe resides in Hawail,

3, Recommended: Projecl Inspector or Enginasr Datar

% W /C(@(A‘ o /Zfr // 2 : S— EwrsPaciﬁc, Inc.

4. Recommended: Arza Englnser/Architect Cate: = i
- 3elrs - 7 ////! 3
5. Approved: Branch Chief or District Shglneer Date: j I Dale

The Public Works Adminisirator cerlifies that change orders have been issuad and the work perfomed.

< /A7 st

#Stale Publiz Works Adminisiralor

Dale;




DPW-CIA 7/08
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII RECEIVED
Department of Accounting and General Services o
Division of Public Works

13 JUL 12 Ag:32
For the Month of: JUNE 2013

CONTRACTOR: Earthworks Pacific, Inc. Contract No.: 59595 KAUATDISTRICT oFFiC
PROJECT TITLE: DLNR Dams & Reservoirs on Kauai Dam Maintenance ! DAGS Job No.: 14-23-7395 DAGS

fa

(';‘,)-’ CONTRACT

9 LICENSE BASIC CONTRACT COMPL. %} RETN AMOUNT

O |PRIME CONTRACTOR | TRADE NO, AMOUNT! TO DATE CMPL % RETAINED
Earthworks Pacific, Inc. Gengral Contractor AC-24741 $399,000 $399,0009 100.00% 5% $19,950}A

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRAGT COMPL. %} RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT] TODATEt CMPL % RETAINED
American Standard Shofcrete C-30459 $220,000.00] $220,000.00] 100.00% 5% $11,000
Kauai Hydro-Seed & Landscal|Landscaping C-8453 $8,000,00 $8,000.00] 100.00% 5% $400
#DIVIO! 5% $0

Total Retained from Subs $11,400{B

By Slfghata.lre f f f

NOT‘ J

Cnlurrtnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheat

Date

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+E) | $31,350|
| certify that the above retentions are correct for this request.
Checked/Verified by:
A .
Name of Contract ¥ ) e
am?cri ontraclor i;ﬁr ﬁ gy
Ef t "ﬁj *7 / / ; Initial - Project Inspector or Engineer
g«}ﬁ;ﬂ%ﬁ /f e 2




DPW-CIA 7/05

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2013 13 JL 12 AB:33

CONTRACTOR: Earthworks Pacific, Inc, Contract No.: 59595 (AUAL DISTRICT OFFICS
PRQJECT TITLE: DLNR Dams & Reservoirs on Kauai Dam Mainfenance DAGS Job No.: 14-23-7394 ! b YAGS
[w CHANGE|
% ORDER
9 LICENSE CHANGE ORDER] COMPL. %| RETN AMOUNT
O |PRIME CONTRACTCR {TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Earthworks Pacific, Inc. General Contractor AC-24741 $218,352]  $218,352] 100.00% 5% $10,H7)A
CHANGE|
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO, AMOUNT| TO DATE CMF:El % RETAINED
American Standard Shotcrete C-30459 $19,110 $19,110| 100.00% 5% $955
AlS Construction Rockbalts C-27514 $87,160 $87,160| 100.00% 5% $4,358
#DIV/0! 5% $0
Total Retained from Subs $5,313|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+E) | $16,230]

i certify that the above retentions are correct for this request.

Checked/Verified by:

2,

i Y R

I
/ 7 Initial - Project Inspector or Enginesr
701/ 12

m{ totals shall be equal in dollar value to that on
ly Estimate Sheet




STATE OF HAWAIIX
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
'DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 9 PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUAI - HANAMAULU FIELD 21

RSVR, MAINT & RMDTN IMPTS

BILLING MONTH: Jjune-13 DAGS JOB NO.: 1 4-23-7395 CONTRACT NO.: 59595

CONTRACTOR: EARTHWORKS PACIFIC, INC,

VENDOR CODE: 28334500

Original Contract Payment Suffix:
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B08-828M $1,200.00 $60.00 $1,140.00
Totals: $1,200.00 % $60.00 [ $1,140.00
Change Order Payment Suffix: 2,3,4,5,6

Suffix Fund Symbol Amount Earned Retainage Amount Due
05 BO8-802M $28,449,00 $2,421.00 $26,028.00
06 B12-873M ©$20,352.00 ©8$1,732.00  $18,620.00

Totals: ; $48,801.00 l [ §4,153.00 | $44,648.00J
Grand Total: $50,001.00 r i $4,213.00 1 $45,788.00 J
W K iforfiz

Verified By : DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 28334900

Cost Code 3A1

Voucher No., . @Qﬁ{’}“ H e

Verified By . .kﬁ’/w,,,,,, o




